

Att F – Indicative concept design construction schedule

Table F-1 Indicative concept design construction schedule

Works	2021			2022				2023				2024				2024			
	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Approvals																			
Contractor procurement																			
Site preparation																			
Transport of fill materials																			
Dredging																			
Land reclamation																			
Service installation, pavement sealing and paving																			
Piling																			
Infrastructure component and installation																			
Facility practical completion																			