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TEARC Business Case Estimate Program

Adtity ID Activity Nama

TEARC Business Case Estimate Program

Pre-contract

Construction Contract
e
Contract Award

Ste Esablishment
Commissioreng TEARC
TEARC Complee
‘Wet woather allowance

ASPO0 | Design - sufficent to start on site
AS800 | Completion of design
Procuremest
Procure PC deck elemernts
Procure PC drainage clements
Procune PC piles
Procure Seel Pile iners
Cluden Junction CHO to CH1000
Stage 1 - Dvert Abbott S boet
Earthworks
A1000 | Cear and grub new alignment
AS200 | Earthworks - new alignmert
A5300 | Earthworks - surcharge period

A1300 | Road Bridge ower TEARC at CHES0 - RD-BRO1

Fanish Calenday

3L

F1706 - Scheihe PH+Xmas

F1706 - ScbhePHsmas
F1706 - Schhe PH+Xmas

F1706 - SchiBhePH+Xemas |
FI706 - ScbhsPHsXmas | |

W
F1706 - Stheh PHemas
F1706 - Scbeihs PHa Kmas
F1706 - Scheihi PH« Xrmas
F1706 - e PHeimas

F1706 - Scbeihi PH+ Xmas
F1706 - Scbhi PH+Xmas
T Wk

1 PH+Xmas
2! 5 FHviman

FL706 - Schdh PHs Xmas
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TEARC Business Case Estimate Program
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Acthty 1D |Mmuuna Dur.l Sart | Finish | Calenda
i AL14C | Road Bridge over future TEARC north to east fink - RD-BRO2 F1706 - Scbeibe PHeXmas
Rk

I AL400 | Bamiees, signs, landscaping

| Stage2- Comtruct Rad

|

i Earthworks
| A2200 | Eanthworks - east of Abbott Street
I . A3100 | Eanthwers - surchare period for east of Abhat Steet
|l AZS00 | Earthweorks - old Abbott Street alignment
Drainage

‘ AZ300 | Drainage
|1l Balast and Track

| A2400 | Ballast Liyer

AZ700 | Seepers and rail
i A2800 | Final tie-in to NCL dhuring possession
| Bridge BROS
-'| A120C | Establsh access D site
[ | A13IC © Construct approach embankment
| A129C | Denve octagonal piles
A130C | Construct headsiocks and abutments
ALIIC | Wnstall check slabs
I A3 rsnlivaBaays/guard ais
f AL3C | istall apprsach slatr
1l Bricye BROG
| A135C | Establish access & ste
AT36C | Construct approach embankment
AL137C | Deve octagenal piles
| AL380 | Comstruct headstocks and abutments
| | AL39C | bntall dockslabs

I ALAOC | Install valloways/guard a il
AM4IC | Install appmach stabs

Finkibing

A2600 | Sgralling changes preparation
(.lqu)umhnnlnl’ﬂﬂ(lﬂi‘mtaLHbi‘I}D
mmmm
Earthworks
ATEI0 - Oear and grub comidor for new akgnment
AS900 | Earthwvors - new aligniment
AL2BC | Earthwvors - surcharge penod

|
I
Drainage

| Paverent
ABOOD | Graned Pavernents

‘ AB300 | Asphak Pnements

f Structunes

| A205( | Establish access o site

Il A206C  Corvtruct approach embankment

I A207C | Constrct bored piles

| AZ08C  Construct abutments

| A7900 | Drainage for new alignment F1706- Sciﬂummmas

FL706 - Scheiha PH Xmas

Tdwk
F1706 - Schifihe PH+Xmas.
0 s

F1706 - Scbfihve PHdmas

FI706 - Scbi PH+Xmas
FL706G - Scheht PHXimas |
F1706 - Sebehv PrisXmas |

TR ;
F1706 - SchehePHsXmas
F1706 - Sabetihe PH 1 Xmas
F1706 - ScbeBh PH+Xmas

2
=
19 F1706 - SchBhe PH+Xmas
1 = FL706 - Scbeive P dmars
2
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FI706 - Sebxihs PHs Xmas
F1706 - Schhs PHeXmas

F1706 - S PH+Xmas
F1706 - Scbeihe PH+Xmas
FI706 - Scbehe PH Xmas
FI706 - SchBheiHeXmas
F170G - Schathe PR+ mas
F1706 - Subitvs PHr mas
F1706 - Scbefibvs PH#Xmas.

F1706 - Scbeihe PH+Xmas
F1706 - Scbeinee PH+Xmas
TdWh

F1706 - Scheliv PH+Xmas
F1706 - 5chah PH +Xmas

FI706 - Scheih PHe Xmas
F1706 - SdxBhePHeXmas.
F1706 - Schifthe PHEXmas.
F1706 - Schaie PH+ Xmas
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TEARC Business Case Estimate Program

Actwvily Name

AZI0C  Install SuperT ginders

A211C  Install appeoach sl

AZ120 | Corstnact insitu concmte deck
A213C | Install wearning course and bamen

i A09C | Construct pllecap and peer
|

| Dwert Racecourse Rosd
Earthworks
AL04C | Clear and grub comdor for new alignment
A110C | Earthweords - new alignme rt
ALLIC | Earthweords - surchanye peniod
Drabrage
| ALDSC | Drainage for new alignmert
Pavement
ALDGC | Graned Pavernents
ALAC | Asphalt Paverments

Structures
A197C | Establish access 1o site
A198C  Construct approach embarkment
A199C  Drive octagonal piles
AZOOC | Construct headsiodks and abutments
A00C | kstall deck slabs
AN Construct mditu concete deck
A203C  install appoach slabs
Install barrien and deck weanng surface

AS000 | Cear and grob ril alignment
ABS00)  Earthworks - Ross Rver Bidge southem approadh

ASA00 | Earttwvorks - remainder of alignmnet not surcharged
AEBO0 - Earthweorls - suncharge period at Ross Fver Abutments

Ballwit and Track
A122C | Ballast Layer
AL Seepers and ral
Hricige BROT
Establish actess © site
Comtnuct approach embankment
Drive octagonal ples

Constnuct headstocks and abutments
Irstall deck sl
Irstall wallowarys/guard @ik
brstall apprach slabs
Hridge BROS

I AB200 | Bamers, s, Landhcaping 10

13
2 F1706 - SebiBie PHsXmas
2 F1706 - ScbxBihe PH#Xmas
15 FL706 - ScbdihePHsstmas |
10 F1706 - ScbBhePH#Xmas

F1706 - Scbsh Prioxmas | |
FL706 - Schehe PHsdimas |
Tdwk

F1706 - Scbelvt PHaMmas
Fl

F1706 - Scheihe PHrXmas
F1706 - Scbiive PHXmas

PH

F1706 - Scheha PHiXmas.
FL706 - SebeihePti+imas | 1
FI706 - ScheBhsPHsXmas |
F1706 - ScheBihi PH Xmas
FI706 - Scbefh PHsXmas

F1706 - ScheSha PHeXmas

F1706 - Schaihe PHsXmas
F170G - Schifvs PH+ mas

FI706 - ScheBhi PH+Xmas
F1706 - ScheBhe PHeXmas
F1706 - Sebefhe PHeXmas

40 FI706 - ScbeBhs PH+Xmas
F1706 - ScbeBihi PHeXmas

F1706 - Sehiv PHedmas
F1706 - Schehve PH#Xmas
FL706 - Scbiive PH+Xmas
F1706 - Schine PH+Xmas
F1706 - Scbeine PH+ Ximas,
F1706 - ScbBhe PH+Xmas
F1706 - Schahe PH+Xmas
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TEARC Business Case Estimate Program
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Adhaty ID Adivity Name ] Dur.‘ St | Finish I Calend
Al48C | Establish access o site 5 F1706 - SchBivePH+Xmas [ |
A150C | Comstruct approach embankment 2 F1706 - Scheh+ PH+Xmas
AL51C  Dove octagonal ples a1 FL706 - Schha PH+ Xmars.

| AI5X | Comstruct headstocks and abutments 69 F1706 - SchhsPH+Nmas
AL53C | Install dock slabs 5 FLT06 - Schdh PH Xmars
ALSA  install wallowarys//puan ails 0 F1706 - ScbeBh PHXmas
2

AL
ALSTC
ALSHC
A159C
A160C
AlBIC

Bridge BR10

AL63C
ANGAC
AN65C
A166C
AIGIC
AlBAC
ALGIC

Install appoach slabs

Establsh access 0 ste

Construct approach embarianent
Drive octagonal ples

Construct headstods and abutments
Install deck slabs

stall woloways{guard mis

Itall appmach stabs

Establish access o site

Constrixct approach embankment
Drree octagonal pres

Construct headiiods and atutments
Install deck slabs

Irstall waliovays/guard ks

mstall appeoach skabs

WA om e bk

ALTC
AT
Al7Z
A174
AL7E
AL72
A19€

Establsh access 10 southe m abutmernt

Construct southem temporary sructure to Fers 2.3
Construct Piers 2,3 piles

Construct ple caps for e 2.3

Coestruct colurmes and headsiods for Plers 2,3
Construct Prer 1 piles from top of ermbankmert
Construct Prer 1 headstock

Install SuperT ginders spars 1.2

Construct insitu concete deck spans 1,2

Establish access o northe m abutmer

Construct southem bemporary gructure o Pers 6,54
Construct Prers 6,54 pdes

Construct ple caps for Per 6,54

Construct cohumns and headsiodks lor Plers 5,54
Corstruct Prer 7 piles. from top of embankmen
Construct abutment Per 7

Irstall SoperT gwders spas 6,543

Construct insitu conceete deck spans 5543

Sgnaling, signs and marker posts

FL706 - Scheibys PH Xrmas.

F1706 - Schithe PHeXamas.
F1706 - Schelibve PH+Xmas
F1706 - ScbBhs PH+Xmas
F1706 - Schehs PH Xmias :
F1706 - ScbBhaPH#mas | |
F1706 - ScbeShi PH+Xmas 4
F1706 - ScbEhsPHXmas

F1706 - ScteBhe PHaXmas.
F1706 - Schiihe PHKmas.
F1706 - Schihe PHXmas
F1706 - Schihe PHe dmas
F1706 - Sch8h PHXmas
F1706 - ScheBhe PH+Xmas
F1706 - Sciehi PHXmas

TR F1706-Shaepto s

F1706 - SchBhs PHXmas
F1706 - Schh+PH+Xmas
F1706 - SchBhe PH+Xmas

F1705 - SchehyPH+ Xmars.
P
IS DI FI706 - Schthapis ks

F1706 - Schihie PH#mas. ;

F1706 - Sk PHXmas

F1706 - Scheha PHXmas
D9 et T F1706.- Sk PrsXimas

FL706 - SehéihePH«Xmas

FL70 - ScbaBhe PH Ximars.

F1706 - Scheihe PHeXmas.
o 2 s B T FL06 - Sebéhs PHsdmas

F1706 - Scbfihs PHXmas.

F1706 - ScbeBhe PHe Xmas i
F1705 - 5cbeBhe PH+Xmas

FL706 - SchEhs PH+Nmas
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Lt TEARC Business Case Estimate Program

Aciiily ID Advity Nama | :uv.l

 Boundary Street and Extersion
Earthworks
ASI0  Construct new seawall
AL0X  Earthwords - behind new seavwand F1706 - Scbeine PHy mas

| 0 C S PHe imas

FI706-SadmpHmas| 1 1 PPl il e Contuanbwicalnlt | [ G
R P b e e tehbd pew seavii

Crawage e sireharge e

FL706 - ScbhePHeXmas | |

s PH e Mmas

A0 Dranage lor sucharge area
Pavement
AS300 | Gravel Pavernents.

Grawl Pavements !
o) AsphaltPatemionts |

K9600 | Asphalt Pavermonts

Structures

Fninhing

3 3

- surcharge
e o o5 4 i

AI27C | Earttwors - surcharge penod at fdss Paver Alwaments
AF00 | Earthworks - balance of remaming

ASB00  Dranage

F1706 - Schiv PHMmas
F1706 - Schibve PHeXmas
F1706 - Schhve PH+Xmas

AL24C | Dallast Layer
AL2SC - Seepers and rad
AL2EC  Tie into exdsting Port Loop

! A1360 - Estabiish access o site

-
] Seedersardr
- "'E}ﬂjgnm:nmr-

Fstablish pecpssxgpiely | |
Cofstiuctapproady ershanaent |

F1706 - ScheBha PH+Xmas
F1706 - SchehaPHe Ximas

| AN Comstruct approach embankment o ?
| A1esr Constnuct bored pes 50 F1706- SchEhsPHYmas el e s
i | ALY Comstruct abutments 13 F1706 - ScheBhi PHyXmas mw -\bqtrmﬂu -
| 1930 Construct pilecap and pier 13 F1706- Sch@iPHsXmas | Conbuffct llecapiand pior |
AT Instal Super T grders 2 F1706 - Scbélh PH#Kmas | wstalf
A192C | Irstall appoac slabs 2 F1706 - SchihPH+ Xmas 4 mliah'
A4 | Construct insitu concrete deck 15 F1706 - ScbeBhePH+Xmas 0] Cirt

A191C | install walways/guard mils F1706 - Scheha PH+ Xmas

F Xrrig!

F1706 - Schfini PHeXmas

AIDOC | Sgnading, signs and marker posts 0

: Dae | PRevson | Checked | Approved
Detailed Tender Programme i2Feb16__|voi S
File: F1706-02

[ Scheduled Work
I Criscal Remaining Work.
L # Miesione




